Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/25/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete

[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on

[~ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

I:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE
Phase Scope Start End

1 Environmental
2 Plans,

Specifications &

Estimates 2000-01 2004-05
3 Right of Way

Acquisition 2000-01 2005-06
4 Construction

2002-03 2008-09

4 Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ 6,900 | $ 6,900 | $ - 1 - 1S - 1% - |3 - |3 = 6,900
3 Right of Way
Acquisition $ 2,100 | $ 2,100 | $ - $ - $ - $ - $ - $ - 2,100
4 Construction
$ 121,300 [ $ 17,056 | $ 17,9871 $ 43,100 [ $ 32,430 | $ 10,727 [ $ - $ - 121,300
4 Procurement
$ - |s - |s - |Is - |s - |s - |s - |s - -
$ 130,300 $ 26,056 $ 17,987 § 43,100 $ 32,430 $ 10,727 $ - $ - 130,300
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total will be Requested
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - |s - |s - |s - |s - |s - -
$ - _§ - _§ - _§ - _§ - _§ - _§ - _§ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ = $ - |9 - |8 - |8 - |8 - 18 -
$ - $ - - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

6,900

2,100

121,300

130,300

STIP-IIP

State

Committed
Proposed

4,260

6,559

26,945

37,764

TEA-21 Demo

Federal

Committed
Proposed

17,849

31,482

46,822

96,153

Section 1118C

Federal

Committed
Proposed

1,240

5,379

3,884

10,503

Prop C

Measure

Committed
Proposed

2,322

19,077

30,981

52,380

STIP-RIP

State

Committed
Proposed

5,496

5,496

Railroad Contrib.

State

Committed
Proposed

12,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

|| |n|an || |n|a|r | |r|ee|r | |p | |r|ee|n|e |ple

@|ler|a|n|an ||| |r|ar|r|r|r|er|r | |p|ee|n | |pee e |

|| |n|an ||| |n|r|r|r|r|er|r|ep|p|er|n | |pee e |

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:




